

DUMPSBOSS.

PRINCE2 Foundation written Exam

PRINCE2 PRINCE2-Foundation

Version Demo

Total Demo Questions: 11

Total Premium Questions: 403

Buy Premium PDF

<https://dumpsboss.co>

support@dumpsboss.co

support@dumpsboss.co
dumpsboss.co

Topic Break Down

Topic	No. of Questions
Topic 1, Volume A	71
Topic 2, Volume B	282
Topic 3, Volume C	50
Total	403

QUESTION NO: 1

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

ANSWER: C

QUESTION NO: 2

In which process are corrective actions taken to ensure that the management stage remains within tolerance?

- A. Directing a project
- B. Managing product delivery
- C. Controlling a stage
- D. Managing a stage boundary

ANSWER: C

Explanation:

Reference: <https://prince2.wiki/processes/controlling-a-stage/>

QUESTION NO: 3

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

ANSWER: B

Explanation:

Reference: http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2

QUESTION NO: 4

What must be assessed throughout the project lifecycle, as a minimum requirement for applying the 'risk' theme?

- A. Project threats and opportunities
- B. Performance of the appointed risk owners
- C. How the risk budget is used
- D. Probability impact grid

ANSWER: D

Explanation:

Reference: <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

QUESTION NO: 5

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

ANSWER: C

QUESTION NO: 6

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary

D. Managing product delivery

ANSWER: D

QUESTION NO: 7

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

ANSWER: A

Explanation:

Reference: <https://www.whatisprince2.net/prince2-theme-plans.php>

QUESTION NO: 8

Which theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

ANSWER: C

QUESTION NO: 9

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification

D. Learn from experience

ANSWER: B

QUESTION NO: 10

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the right people are involved in appropriate roles

ANSWER: D

Explanation:

Reference: <https://prince2.wiki/principles/tailor-to-suit-the-project-environment/>

QUESTION NO: 11

Which are reasons for a benefits management approach?

- 1. To state how improvements will be measured
 - 2. To confirm that the benefits are realized
 - 3. To estimate the costs of improvement
 - 4. To define the reason for delivering the improvement
- A. 1 and 2
 - B. 2 and 3
 - C. 3 and 4
 - D. 1 and 4

ANSWER: A B